

## **ABSTRAK**

**SAKINA ADNAN**

**PERBANDINGAN ANGGARAN BIAYA ANTARA ANALISA RAB PUPR NO 28/2016,  
METODE SNI 2015 DAN PERHITUNGAN KONTRAKTOR PADA PROYEK TAMAN  
FAKULTAS HUKUM UNIVERSITAS KHAIRUN TERNATE**

**Kata Kunci: Estimasi Anggaran Biaya, PUPR NO 28/2016, SNI 2015, Kontraktor,  
Fakultas Hukum Universitas Khairun Ternate.**

## **ABSTRACT**

**SAKINA ADNAN**

**COMPARISON OF COST BUDGET BETWEEN THE ANALYSIS OF PUPR NO 28/2016, SNI 2015 METHOD AND CONTRACTOR CALCULATIONS IN THE PARK PROJECT, FACULTY OF LAW, KHAIRUN UNIVERSITY OF TERNATE**

**Keywords: Estimated Cost, PUPR NO 28/2016, SNI 2015, Contractors, Faculty of Law, University of Khairun Ternate.**

*The Park and Parking Area development project at the Faculty of Law is a project which is located at Jl. Pertamina Campus II Ukhair Gambesi, South Ternate City. The construction of the park and parking area was built to complement campus facilities, where the park will be used as a comfortable place to study, discuss, or just relax. Campus gardens are also a solution for a harmonious closeness to nature. While the parking area is with the increase in the number of two-wheeled and four-wheeled vehicles on the Khairun University Law campus, the University has built a parking area for motorbikes and cars.*

*This study aims to determine the difference between the comparisons in the construction project of the Law Faculty Park, University of Khairun Ternate. In preparing the cost budget, supporting data is needed including the Contractor's Cost Budget Plan, PUPR Analysis No 28/2016, SNI 2015 Analysis, a list of material prices and wages in the research area and a list of work volumes*

*From the results of calculations carried out on the Law Faculty Park construction project, the percentage of comparison between the 2015 SNI method and PUPR No 28/2016 is Rp 24.710.970,58. And the percentage difference between the comparisons for the PUPR NO 28/2016 and Contractors method is Rp 198.267.601,27, and the percentage difference between SNI 2015 and Contractors is Rp 222.978.571,85.*